COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 13:04:12
CONTID: C15359 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15359-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 30 FROM YOSEMITE TO PARKER RD PERCENT TIME:  25.00 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: NH 030A-024

SH 30: YOSEMITE (HAMPDEN) TO PARKER RD ( HAVANA)

NAME OF ROAD: 30
PROJECT COUNTIES: ARAPAHOE, REGION 6 DENVER
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 06/12/2006
14802 W. 44TH AVE. DATE LET 04/20/2006 DATE WORK BEGAN
DATE AWARDED 04/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/05/2006 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,888,460.50 PARTICIPATING $ 132,883.12 $ 132,883.12
AWARD PROJECT AMT: S  1,726,368.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.04% TOTAL EARNINGS 132,883.12 132,883.12
FUNDS AVAILABLE: $ 1,755,577.38 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 132,883.12 132,883.12
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,406.67 -1,406.67
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 131,476.45 131,476.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 131,476.45 131,476.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 131,476.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0010 202-00019  *REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0015 202-00035  *REMOVAL OF PIPE 10.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0020 202-00200  *REMOVAL OF SIDEWALK 425.000 0.000
sy 126.000 1,839.60
14.60000 126.000 1,839.60
0025 202-00203  *REMOVAL OF CURB AND GUTTER 616.000 0.000
LF 256.000 2,099.20
8.20000 256.000 2,099.20
0030 202-00210  *REMOVAL OF CONCRETE PAVEMENT 49.000 0.000
sy 49.000 1,499.40
30.60000 49.000 1,499.40
0035 202-00220  REMOVAL OF ASPHALT MAT 200.000 0.000
sy 0.000 0.00
43.25000 0.000 0.00
0040 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 99,174.000 0.000
Sy 0.000 0.00
0.90000 0.000 0.00
0045 202-04005 CLEAN VALVE BOX 17.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0050 203-01597  POTHOLING 20.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0055 208-00045  CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00

130.00000 0.000 0.00
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00050 STORM DRAIN INLET PROTECTION 20.000 0.000
EACH 0.000 0.00
68.00000 0.000 0.00
0065 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0070 210-04010 ADJUST MANHOLE 28.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0075 210-04050 ADJUST VALVE BOX 46.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 465.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0085 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 11,617.000 0.000
TON 0.000 0.00
53.00000 0.000 0.00
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,259.000 0.000
GAL 0.000 0.00
2.25000 0.000 0.00
0095 412-00600 *CONCRETE PAVEMENT (6 INCH) 49.000 0.000
SY 49.000 3,787.70
77.30000 49.000 3,787.70
0100 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 504.000 0.000
sy 0.000 0.00
116.50000 0.000 0.00
0105 608-00000 *CONCRETE SIDEWALK 86.000 0.000
SY 65.000 3,705.00
57.00000 65.000 3,705.00
0110 608-00010 *CONCRETE CURB RAMP 339.000 0.000
sy 61.000 8,845.00
145.00000 61.000 8,845.00
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 616.000 0.000
LF 256.000 7,808.00
30.50000 256.000 7,808.00
0120 612-00001 DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
90.50000 0.000 0.00
0125 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0130 614-72875 *LOOP DETECTOR WIRE 1,125.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0135 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0140 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0145 626-00000 *MOBILIZATION 1.000 0.000
LS 0.237 39,105.00
165,000.00000 0.237 39,105.00
0150 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
2,700.00000 0.000 0.00
0155 627-00005 *EPOXY PAVEMENT MARKING 171.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 555.000 0.000
GAL 4.080 110.16
27.00000 4.080 110.16
0165 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,931.000 0.000
SF 0.000 0.00

10.50000 0.000 0.00
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 423.000 0.000
(TYPE III)
SF 0.000 0.00
15.65000 0.000 0.00
0175 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 10,510.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0180 629-01031 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0185 630-00000 *FLAGGING 1,600.000 0.000
HOUR 76.500 1,989.00
26.00000 76.500 1,989.00
0190 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
5,400.00000 0.000 0.00
0195 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 0.000
DAY 0.000 0.00
92.00000 0.000 0.00
0200 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 9.000 5,175.00
575.00000 9.000 5,175.00
0210 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000
HOUR 8.000 104.00
13.00000 8.000 104.00
0215 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.000 1,190.00
1,190.00000 1.000 1,190.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 0.000
EACH 26.000 1,123.20

43.20000 26.000 1,123.20
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 0.000
EACH 28.500 2,000.70
70.20000 28.500 2,000.70
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 3.000 210.60
70.20000 3.000 210.60
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 0.000 0.00
16.20000 0.000 0.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 7,350.00
7,350.00000 1.000 7,350.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 2,200.00
1,100.00000 2.000 2,200.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 44.000 1,914.00
43.50000 44.000 1,914.00
0255 630-80380 *TRAFFIC CONE 600.000 0.000
EACH 100.000 865.00
8.65000 100.000 865.00
0260 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
220.00000 0.000 0.00
0265 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
3,800.00000 0.000 0.00
0270 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 11,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70034 F/A INLET REPAIR 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70035 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70035 F/A LANDSCAPE RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70035 F/A PAVEMENT SURFACE COURSE MAINTENANCE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70035 F/A UNIFORMED TRAFFIC CONTROL 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 630-80370 CONCRETE BARRIER (TEMPORARY) 100.000 0.000
LF 50.000 880.00

17.60000 50.000 880.00
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000
(TEMPORARY)
EACH 0.500 1,210.00
2,420.00000 0.500 1,210.00
CAT 0200 CURRENT AMT $ 1,650,235.50 $ 95,010.56 $ 95,010.56
CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS)
0330 202-00425 *REMOVAL OF BRIDGE RAILING 250.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0335 601-06150 *CONCRETE (PATCHING) 50.000 0.000
SF 0.000 0.00
71.30000 0.000 0.00
0340 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000
LF 0.000 0.00
22.75000 0.000 0.00
0345 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0350 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,188.00000 0.000 0.00
0355 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0360 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,115.00000 0.000 0.00
0365 606-11010 *BRIDGE RAIL TYPE 10R 250.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 47,708.50 $ 0.00s 0.00
CAT NOO0300 STRUCTURE F-17-AE
0370 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 945.000 0.000
SY 322.660 5,162.56
16.00000 322.660 5,162.56
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PCN: 15359-BID ESTIMATE RUN 07/07/2006
PROJECT: NH 030A-024 ESTIMATE NO: 0001 13:04:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-17-AE

0375 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 300.000 0.000
sy 101.000 18,685.00
185.00000 101.000 18,685.00
0380 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 30.000 0.000
SY 0.000 0.00
375.00000 0.000 0.00
0385 202-00504 *REMOVAL OF EXPANSION DEVICE 250.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0390 515-00120 *WATERPROOFING (MEMBRANE) 945.000 0.000
SY 0.000 0.00
8.70000 0.000 0.00
0395 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 90.000 0.000
cy 0.000 0.00
490.00000 0.000 0.00
0400 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000
1B 0.000 0.00
2.30000 0.000 0.00
CAT 0300 CURRENT AMT $ 176,491.50 $ 23,847.56 8 23,847.56

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00012  FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 13,750.00
13,750.00000 1.000 13,750.00
0410 620-00020  SANITARY FACILITY 1.000 0.000
EACH 1.000 275.00
275.00000 1.000 275.00
CAT 0400  CURRENT AMT $ 14,025.00 $  14,025.00% 14,025.00

PROJECT TOTAL CURRENT AMT $ 1,888,460.50 $ 132,883.12 % 132,883.12



